
New Theatre Building Sub-committee 

Meeting No. 5 

Date: 14 March 2018 

Time: 6 pm 

Venue: Warren Daniel Conference Room 

1. Welcome 

RW welcomed attendees 

2. Attendance and apologies 

Attendees: 

Randal Wells, Michelle Fornasier, Stuart Haluszkiewicz, Rebecca Haluszkiewicz, Mike Buttery, 

Michelle DeRozario 

Apologies: 

Moya Thomas, Jennifer Barrie 

3. Disclosure of interests 

None 

4. Minutes of previous meeting 

Minutes of meeting No. 4 held on 14 February 2017 

Confirmation of minutes proposed Stuart Haluszkiewicz, seconded Michelle Fornasier. 

Carried. 

5. Matters arising from the minutes 

5.1 Dropbox 

RW check permissions and access as MLSHS emails have changed. 

5.2 Shared facility agreement 

RW follow up with Michael Camilleri to provide the latest version of the MOU and the 

shared facility agreement for the Gymnasium building. 

Discussion regarding following items: 

 Duty of Care including when used concurrently by ECU and MLSHS; 

 Priority of bookings; 

 Obligations of both parties and 

 Maintenance and capital outgoings. 

ACTION: Randal Wells 

5.3 Theatre Visits  

Friday 23rd March Prenderville College (SH, RW) 

RW to contact Swan Christian College 

All Saints to be contacted via Parry & Rosenthal Architects (RW) 

Potential visits to Churchlands, John Curtin and Perth Modern discussed 

ACTION: Randal Wells 



6. Status quo 

Clearly establish the existing situation with the school’s theatre facilities (i.e. Tricycle 

Theatre). Allocate responsibilities. Upload information to Dropbox. 

7. Needs analysis 

Discussion on needs (vs wants) and priorities. Allocate responsibilities. Upload information 

to Dropbox. See also theatre visits. 

Any additional questions to be added to check list. 

 Facility Management 

 Modes of operation i.e. cinema, comedy etc.? 

 

ACTION: all 

8. Programme 

Timeline for proposal, model and report. To be discussed at P&C and with School Board. Visit 

information to be consolidated and presented May-June 2018. 

9. Other business 

Sponsorship bricks 

10. Next meeting 

6 pm Wednesday 9th May 2018 

11. Meeting adjournment and close 

Meeting closed at 6:53 PM 

 


